

Regional markets of RES-fuel cell systems for households

(RES-FC Market)

Kick off meeting 6 -7 March 2006



Lucja Kalkstein, International Projects & Administration
Hydrogen Innovation & Research Centre, Herning

Phone +45 7025 1113, E-mail: lk@hirc.dk, Web: www.hirc.dk



Market driven innovation and commercialisation of hydrogen technologies

Time schedule

		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
WP1	HIRC																														
WP2	ECN																														
WP3	AAU																														
WP4	HIRC																														
WP5	UoI																														
WP6	ISR																														
WP7	HIRC																														
meet.			*			*					*							*						*							
							PR						PR					IR							PR						FR

+2 yrs

- * - Coordination meeting
- PR – progress report
- IR – interim report
- FR – final report

Reporting

1. Technical progress report – every 6 months
July 2006
2. Interim technical implementation report & interim financial statement
July 2007
3. Final technical report & final financial statement
August 2008

Payments

1 . Pre-financing

submission of contract + 45 days => 30 % to coordinator
+ 30 days => to co-beneficiaries

2. Second payment – amount depends on expenses report, to aggregated 70 %

IR & interim financial statement

max 45 days for approval

max 45 days from approval => payment (July 2007+45+45 => Oct 2007)

3. The balance

Final technical report & final financial statement

max 45 days for approval

max 45 days from approval => payment

(August 2008 + 90 days => November 2008)